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STATINTL December 7, 1963

Digital Readout Comparator

Origlinal dellivery of the two systema was scheduled aéd

for October 15, 1963. They were rescheduled for 1 on

November 15 and 1 on Becember 6. It now appears that

delivery of the first unit will be by the end of next

week , Dec 15, 4 definite schedule of the gecond unit
18 not avaulable, but it won't be far behind,

The first unlt is complete an! in final check cute.
The two counters and the front panel are checked m d
accepted by QCe The Synchroniszer is in final cheok
and should be done next week, The finsl stepr will be
to record the output on megnetis tape and "“develop"
the tape with iron oxide powder., Thev can thus read
the cutput and compare it with the input settings..
They might be able to reproduce the record for your
inspection by xerox if you request it. The cutput
record could then be gent to E::]for them to check
&galnst on receipt of the equipment.

No change in shipping instructions has bsen received by
[_]for the second unit.

| 18 the engineer on the job and [ ]
. |is doing the checkout for him.

On the second unit, one counter is wired and all the
boarde are complete. The other PaHéi, the synchronizer
anRd the front panel arenot wire’&. They are short handed
on special equipment wiringe The checkout of ths

second unit will go much faster than did the first unit.
All Corpections to the boards of the Tiwst unit are be-
ing made as they are found necsssary in check of the
firat cne,

They wculd like to have a datsphone for the checi out
to insure compatability. The most difficult point is
the acknowladge and error receive signal.

Note that the A lodel 18 for the | |ani goea to
The B icdel 18 for the | |[reading

head. The speclal shipping instructions received by

|:|had this backwards.

-4}

Approved For Release 2002/11/{15 : CIA-RDP78B04747A001800120005-

STATINTL

STAT

STATINTL

STATIRIR

T
T



